

924
997002

Panoramic Stereoviewer

STATINTL

[REDACTED]

Status Report

Covering the period from June 19, 1965 to August 6, 1965

This report includes the yearly factory vacation shutdown period (July 24 to August 9) during which time no work was performed on this project.

In this reporting period all mechanical parts were made and the mechanical portion of the assembly was completed with the exception of installing of the friction rollers. The friction rollers are being coated by an outside vender. At present they are not scheduled for completion until the second week in August - a one month delay from the previously reported schedule. Completion of the mechanical assembly will be three working days after receipt of the rollers.

Work on the electronic modifications and adjustments will be started the third week of August. The present estimated date for completion of the instrument is 9/17/65.

Cost accumulated on the project as of 8/6/65 Estimated total cost

Engineering

STATINTL

Manufacturing

Material

STATINTL

19, August 1965

[REDACTED]

DECLASS REVIEW by NIMA/DOD